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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 532 Date: 19-Apr-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 954

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Crews had to
prepare their tools , equipments , bring materials to the site , & connect the power line . They were done at
7:15 AM. They started to compact at 7:20 AM. Crews had to compact between panel plates # 44 & 46 .
They had to back the compaction machine 3 meters toward the saddle to re-compact the cable to reduce
the size of the width , install new straps , & remove the loose straps . Crews were done at 12:00 PM.

In the afternoon , crews continued to compact the cable , install nylon straps , measure the cable ,
release the jacks pressure , re-compact , remeasure the cable , install stainless steel straps , & remove the
nylon straps . They started at 12:40 PM.

At 2:00 PM. one of the hydraulic fitting leaked hydraulic oil. Crews had to stop , clean the jack , &
call the technician . The hydraulic leak was repaired . Following the same procedures as previous
locations . Crews resumed compacting at 2:30 PM.

At 4:00 PM. crews had to work on the outer strands . They had to cut & remove the tape for 10
meters strip ahead of the compaction machine . They were done at 4:30 PM. Crews compacted the last
location for today at panel point 46 at 5:50 PM. They were done at 5:00 PM. Crews had to wrap up their
tools & equipments. They left at 5:10 PM.

ABF engineers & I had to measure the height & width of the cable between PP 44 - 5 to PP 44 - 12.
Height range 781 mm. - 786 mm Width range between 797 mm. & 801 mm.

Due to full time inspection . I had to work on my reports for Wednesday & Thursday . I was done at
6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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